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I. Information

State/Tribe/University or Department: Indiana Department of Environmental
Management

Title of Project: Prototype Sector Model for Outcome-Based Performance Measures
Grant Contact Person: Pam O’Rourke; Senior Environmental Manager; 100 North
Senate Avenue, P.O. Box 6015, Indianapolis, IN 46206-6015; phone- 317/232-4464;
fax- 317/233-6647;

Funds Received by Grantee (Date and amount): August 10, 2000; $190,000

EPA Regional Project Officer: Linda Mangrum (Region 5)

EPA Regional Technical Contact:

Author of report: Pam O’Rourke

II. Status of Project Milestones

Significant milestones for the project should be entered into this table at the beginning of the
grant period and should appear in every report (unless it is dropped from the project).

With each report, please fill in dates or add milestones as appropriate. If dates or milestones are
adjusted in subsequent reports, please indicate this in the comment field or in text below the
table.

Project Milestones and/or comments Anticipated Completion Date
Completion Date
Finalize arrangements with IDEM Information Technology July 1, 2001 June 3,2002

staff to provide project support on use of Indiana RCRA
Activity Tracking System's (IRATS) database as a model for
the project database.




Define universe of auto salvage facilities to be included in August 1,2001 July 3, 2001

project.

Identify and assemble multimedia project staff group. May 31, 2001 May 9, 2001

Identify additional technical staff. June 15,2001 May 9, 2001

Project Milestones and/or comments Anticipated Completion Date
Completion Date

Obtain copy of ArcView Spatial Analyst GIS software.

Comment: Arrangements have been made with IDEM’s IT
group to provide GIS support, therefore purchase of this
software will not be necessary.

October 1, 2002

July 20, 2001

Develop draft compliance assistance manual cover letter, and
informational brochure for the public.

April 15, 2003

Develop multimedia inspection checklist.

October 1, 2001

January 7,2003

Examine available information and determine pre-initiative June 1,2003
compliance rates.
Coordinate Global Positioning System (GPS) measurement May 1, 2003

program with the Indiana Department of Natural Resources
(IDNR).

Comment: Due to resource constraints, IDNR was unable to
obtain coordinates for 12 counties. Project staff are working
with IDEM’s IT section to obtain the remaining coordinates.

Convey list of auto salvage facilities to all local health
departments and seek input on the list.

September 1, 2000

September 1, 2000

Develop distribution of categories for measured parameters
for use in post-project compliance rate measurement.

November 1,2003

Finalize multimedia audit checklist, compliance assistance
manual and informational brochure for the public.

April 15,2003

Develop training workshops and complete arrangements for
training locations and other administrative details.

April 1, 2003

Mail invitations for training workshops.

April 1, 2003

Publicize project in IDEM external publications, press
releases, and notices to appropriate trade associations.

June 1, 2003

Continually update tracking database with output activities.

June 30,2004

Promote IDEM’s Self-disclosure policy.

July 30, 2004

Determine priority areas for purposes of compliance May 1, 2003
evaluation inspection targeting.
Conduct project staff cross-training. May 1, 2003

Distribute compliance assistance manual and brochures.

April 15, 2003




Place compliance manual and workshop information on
IDEM’s website, along with links to IDEM’s vehicle
maintenance manual and other applicable or appropriate web
addresses both inside and outside IDEM.

April 15, 2003

Develop and conduct training workshops to be offered at
various locations throughout the state.

June 15,2003

Project Milestones and/or comments

Anticipated
Completion Date

Completion Date

Offer and conduct on-site audits of auto salvage facilities.

July 30, 2004

Utilize database and GIS information to target facilities for
compliance evaluation inspections in priority areas.

May 1, 2003

Review pre-and post-workshop surveys to determine whether
an increase in knowledge and understanding of environmental
rules has occurred as a result of the individual’s workshop
attendance.

August 31,2003

Conduct compliance evaluation inspections.

October 31, 2003

Draft and finalize mid-initiative progress report detailing the
process, information gathered and conclusions drawn to date.

June 1, 2003

Initiate timely and appropriate enforcement actions, where
appropriate.

July 30, 2004

Reassess pre-initiative compliance rates.

July 31, 2003

Begin follow-up inspections to determine new or recurrent
significant violations

November 1, 2003

Update tracking database with outcome measures resulting
from output activities.

July 30, 2004

Contact the Indiana State Police (ISP) to obtain aerial
photographs of facilities, where necessary.

July 30, 2004

Make non-notifier referrals to the Indiana Bureau of Motor
Vehicles, as appropriate.

July 30, 2004

Make referrals to IDEM’s Office of Criminal Investigations,
as appropriate.

July 30, 2004

Identify improvements resulting from integrated enforcement
and compliance assurance activities.

July 30, 2004

Continue follow-up inspections and documentation of new or
recurrent significant violations.

July 30, 2004

Begin to determine post-initiative compliance rates.

June 1, 2004

Analyze environmental indicators.

July 1, 2004

Write and submit final report.

July 30, 2004

III. Project Status.




Anticipated project completion date: July 30,2004

IV. Results/Outcomes: (Both planned and actual - to be updated with each report) Outcome measures include
changes in awareness and understanding, changes in behavior, and environmental and human health improvements.

Describe results and attach additional information if necessary.

Completion Date (or

Outcome Measurement Anticipated explanation as to
Completion Date why measurement
could not be
completed)
Determine pre- and post- initiative compliance rates. July 30, 2004

Determine change in compliance rates between beginning and | July 30, 2004
end of project.

Determine number of facilities disclosing and correcting July 30, 2004
violations as a result of IDEM’s “Self-Disclosure and
Environmental Audit Policy.”

Determine total amount of contaminated soil removed from July 30, 2004
facilities directed to do so as part of an enforcement actions
issued in response to project inspections.

Conduct followup inspections to determine level of July 30, 2004
compliance after the issuance of an enforcement action.

Note: Additional output and outcome measures are contained in the final funding proposal for this project. A
discussion of these additional measures and their associated results will be contained in the project final
report.




